

☐ SECRET☒ CONFIDENTIAL 997093/997113☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001600010069-0
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

23 November 1967

INSPECTION REPORT NO. (If final, so state)

24

ESTIMATED COMPLETION DATE

30 November 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Step & Repeat Reseau Printer & Contact Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99% - See item 1 on

PER CENT OF FUNDS EXPENDED - 100% - reverse side

See item 2 on reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD
FEE☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Through GIMRADA on 17 October 1967

S

DIVISION

TDS

IN

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010069-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Item 1 and 2

No change since stop work order has been in effect on printer #2.

Item 3

Monthly letter report #33 has been received.

Printer #1

Final acceptance tests are continuing as AMS. The erratic metering problems mentioned in the last inspection report have been solved. Although, the fall-off in resolution has not been eliminated, GIMRADA still hopes to be able to complete the acceptance tests by 30 November.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010069-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET